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Summary

This report provides an update on the position of the ERF project.

Planning permission was granted by London Borough of Sutton on 14 th March 2014 
following completion of the agreement made pursuant to section 106 of the Town and 
Country Planning Act 1990 relating to the application. 

A Judicial Review was heard in October 2014 and the Planning Authority’s decision was 
upheld. Further to this judgement, a request to appeal was made to the Court of Appeal 
and this was refused. The appellant subsequently requested an oral hearing to apply for 
leave to appeal and this was heard on April 28th 2015; again the application was refused.

Viridor have resolved all outstanding issues around the planning conditions and issued 
formal confirmation that Satisfactory Planning, free from legal challenge, was achieved on
the 1st June 2015.

Financial close took place on 9th June 2015 and Notice to Proceed (NTP) was issued by 
Viridor to their EPC contractors on the 1st June 2015.

Now that NTP has been issued, the construction timetable is updated and the ERF 
Planned Commencement Date is set as August 2018.

Recommendations

To note the planning progress on the ERF Project

Background Documents and Previous Decisions

Previous Phase B Update reports held by Chair of Management Group.
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1. Background

1.1. Viridor South London Limited (‘Viridor’) was formally awarded a contract for the 
treatment and disposal of Residual Waste in November 2012. The Contract 
involves Viridor designing, building and operating an Energy Recovery Facility 
(ERF) which will remain in its ownership and through which it will dispose of 
municipal residual waste arising in the South London Waste Partnership area.  

2. Detail – Satisfactory Planning

2.1. Full planning consent was granted for the Construction of the ERF in March 
2014, the Judicial review concluded on the 28th April 2015, following which 
Viridor confirmed that Satisfactory Planning, free from legal challenge, was 
achieved on the 1st June 2015.

3. Detail – Financial Close

3.1. Financial close took place on 9th June 2015, at which point the Sterling Euro 
exchange rate for the construction capital was agreed and fixed, in addition, the 
construction indexation was also fixed. 
 

3.2. Following the agreement of the variable rates detailed above, an updated base 
case Financial Model was agreed by all parties and the model was locked. 
Completion of the financial close stage provided a revised and more beneficial 
ERF gate fee for the Partnership. 

3.3. Copies of the Financial Model have been provided on CD for each Borough,  
together with the necessary signed documentation confirming the process that 
was followed and the  the updated rates confirmed.

4. Detail – Notice to Proceed

4.1. Notice to Proceed (NTP) was issued by Viridor to their Engineering Procrement 
and Construction contractors on the 1st July 2015. Following the issue of NTP 
construction works are deemed to have started, and this is termed the Works 
Commencement Date. The key dates in relation to the Phase B ERF 
construction are updated and agreed between the Partnership and Viridor to be 
as follows:

 Interim Services Commencement Date 1st April 2014
 Key Facility Planned Readiness Date 24th May 2018
 Key Facility Planned Commencement Date 31st August 2018

5. Recommendations

5.1. To note progress on the ERF project

6. Legal Impacts and Implications



6.1. The process set out above to agree Notice to Proceed was the process that was 
contractually agreed by the Partnership and Viridor South London Limited and 
was set out in the ‘Project Agreement’ entered into in November 2012. 

7. Financial Impacts

7.1. The financing risk in relation to the construction indexation is now closed.
7.2. The Partnership risk on the Sterling Euro exchange rate for the construction 

capital is now closed.
7.3. Revised Project Plan risk is now closed.
7.4. Due to a number of variable factors built into and agreed as part of the Contract, 

the revised gatefee now locked in the model is an improvement on the gate fee 
submitted at the point of tender in 2012.

8. Communications

8.1. A communications plan has been worked up with the Partnership’s 
Communications Lead, and shared with borough Heads of Communications. The
communications plan is being updated for the next stage of the construction 
project, which includes the key construction activities that may be experienced 
by the immediate residents around the site.

8.2. Activities to date include:

 The Sutton Council Combined Community Forum met  24th June
 Resident Newsletter was delivered to a pre-agreed list of postcodes and was 

received by residents in July. 
 Community Liaison Group (CLG) – an agreed list of stakeholders were invited

to the CLG event that took place on 22nd July and will be scheduled quarterly.
 Meet the Buyer – The Meet the Buyer event took place at the Beddington 

Conference centre for the 28th July. Press releases were issued to local and 
trade press. Press adverts were booked at the Croydon, Kingston, Sutton and
Wimbledon Guardians. Posts were also issued on Viridor’s social media 
channels and website. A total of 59 companies attended.

 A rolling 3 month Communications and construction plan is being managed by
Viridor.

 Viridor have updated their Viridor Beddington ERF website. Follow the 
attached link: http://viridor.co.uk/our-developments/beddington-erf/

9. Timetable for Implementation

9.1. The Phase B Project Board meet on a monthly basis and the ongoing 
communications work will be discussed. The next Phase B meeting will be held 
on 23rd September 2015.

http://viridor.co.uk/our-developments/beddington-erf/
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