
REPORT TO: CORPORATE PARENTING PANEL (CPP)
Wednesday 3rd July 2019    

SUBJECT: SOUTH LONDON COMMISSIONING PROGRAMME (SLCP) 
UPDATE

LEAD OFFICER: JENNIFER WADE
HEAD OF COMMISSIONING & PROCUREMENT 

CABINET MEMBER: COUNCILLOR ALISA FLEMMING
CABINET MEMBER FOR CHILDREN, YOUNG

PEOPLE AND LEARNING
COUNCILLOR SIMON HALL

CABINET MEMBER FOR FINANCE AND RESOURCES

WARDS: ALL

CORPORATE PRIORITY/POLICY CONTEXT/AMBITIOUS FOR CROYDON:

The work undertaken by the South London Commissioning Programme (SLCP) will 
contribute to a number of Corporate priorities including: 

 Children and young people thrive and reach their full potential.

 Children and young people are safe, healthy and happy, and aspire to be the 
best they can be.

 Safeguarding children and young people and improve their outcomes.

 Good, decent homes ensuring that all people including children have the 
opportunity to access a suitable home.

The work undertaken by the South London Commissioning Programme (SLCP) will 
facilitate the realisation of the Council’s Equality Strategy objectives:

 To improve outcomes for children by providing a better start in life.

 To achieve better learning outcomes for Children and Young People (CYP) by 
narrowing the attainment gap for those who are vulnerable.

 To achieve better outcomes for children and young people by increasing the 
proportion that say they are listened to and able to influence.

 To improve support for vulnerable people by making it easier for them to have 
more choice and control over their lives.

FINANCIAL IMPACT
The approximate annual spend across South London is:

 Special Educational Needs Independent and Non-Maintained Placements: 
Approximately £75 million.



 Looked After Children Residential and Independent Foster Care Placements: 
Approximately £90 million.

Across South London there are a large number of high cost placements in these areas 
and this is resulting in an overspend within LAC and the High Needs budgets. The 
South London Commissioning Programme has been established to work across 
borough boundaries and assist member boroughs with achieving efficiency savings as 
highlighted within this report. 
At the end of 2018/19, LAC residential placements in the London Borough of Croydon 
overspent by £4.62 million against a budget of £2.196 million. There were 37 children 
in residential placements. This overspend is due to the increasing numbers of children 
in high cost residential placements.

The base budget in 2019-20 is £3.258 million. This will fund approximately 16 
residential placements at an average cost of £4k per week. The current number of 
residential placements has risen to 40. If the level of placements remain at his level in 
2019-20, there will be an overspend of approximately £5.5 million next year.

The London Borough of Croydon currently spends just over £12 million per annum on 
independent fostering placements. There is scope for the council to decide to use the 
independent foster care placements lot within the LAC framework to secure these 
services in the future.

The expenditure on SEND placements to the Non Maintained and Independent School 
sector in the London Borough of Croydon was £13.9 million in 2017-18.

1. RECOMMENDATIONS

1.1The recommendation is for the panel to note the progress that has been 
made so far in relation to the South London Commissioning Programme 
(SLCP). 

No decisions from this panel are required. 

1.1

Reasons for urgency:  N/A
2 EXECUTIVE SUMMARY

2.1The South London Commissioning Programme (SLCP) is an award-winning 
partnership of 12 Boroughs’ (Croydon, Merton, Bromley, Bexley, Sutton, 
Wandsworth, Lewisham, Greenwich, Kingston and Richmond, Lambeth & 
Southwark). The Programme was established by Croydon Council to collaborate 
on the strategic commissioning of good quality placements for children and 
young people with Special Educational Needs & Disabilities and for those who 
are Looked After.

2.2The SLCP vision is:



“Together we will provide the opportunity for children and young 
people to reach their potential in a safe, caring & secure environment”

2.3The SLCP is hosted by the London Borough of Croydon and currently has two 
active projects.

 Special Educational Needs & Disabilities (SEND) for the Independent School 
Sector (10 boroughs).

 Looked After Children (LAC) in residential or independent foster care 
provision (8 boroughs).

2.4The total spend across all participating boroughs is approximately £165 million 
per annum. Since being formed in 2014, the SLCP has saved over £2 million for 
the partnered Boroughs as a result of joint working on the SEND project. Further 
savings are anticipated as the projects develop.

2.5The aim of the Programme is to develop regional commissioning models which 
operate at sufficient size to provide economies of scale and a varied range of 
placement options. This approach seeks to achieve the following outcomes;

 Increased placement stability;
 Children matched to the right placements to meet their needs;
 Increase in high quality places for children and young people;
 Improved management of data and enhanced planning;
 Reduced use of spot purchasing;
 Opportunities to shape the market to deliver outcomes;
 Value for money for local authorities. 

2.6The SLCP will achieve this vision by working in partnership to secure high quality 
services that are needs-led, best value and deliver positive outcomes to children 
and young people.

2.7The SLCP secured DFE Innovation Fund funding in 2017 for the development of 
an outcomes-based commissioning model for LAC residential care and 
independent fostering agencies. Following the development of this project, the 
tender for the joint procurement of these services is planned to be published in 
March 2020.

2.8 This report is intended to provide the panel with an update in relation to the next 
steps and future intentions of the South London Commissioning Programme. 

3 PROGRAMME UPDATE  

3.1     Programme Development:

3.1.1 The South London Commissioning Programme was established in 2014 by 
Croydon Council. What started as a partnership between four South London 
Boroughs has expanded to include twelve local authorities.



3.1.2 The partnership works across borough boundaries to improve outcomes for:

 Looked After Children (LAC) – through the commissioning of residential care 
and foster care placements across Croydon, Bexley, Greenwich, Lambeth, 
Lewisham, Merton, Southwark and Sutton;

 Children and Young People with Special Education Needs and Disabilities 
(SEND) – through the commissioning of independent and non-maintained 
provision across Bexley, Bromley, Croydon, Greenwich, Kingston, Lewisham, 
Merton, Richmond, Sutton and Wandsworth.

3.1.3 These services represent a combined commissioning spend of approximately 
£165 million per annum.

3.2     Achievements to Date:

3.2.1 To date, the SLCP has delivered significant benefits for member authorities. 
As a result of having a joint approach to managing annual fee increases the 
member boroughs have saved over £2 million from the SEND project, with 
further revenue savings projected.

3.2.2 On average, partner boroughs have received a return on investment of over 
1,700% based upon their annual partnership contribution (through the SEND 
commissioning work).

3.2.3 The SLCP has been successful in securing over £1.7 million of grant funding 
to jointly implement an integrated commissioning solution for SEN and later 
an integrated commissioning solution for LAC on behalf of the boroughs.

3.2.4 In 2016, the SLCP established the first multi-borough dynamic purchasing 
system for the commissioning of independent and non-maintained 
placements for children and young people with SEN. This has enabled the 
boroughs to achieve improved prices and economies of scale when securing 
placements in the independent and non-maintained sector.

3.2.5 In December 2016, the DCS’s in 6 of the 12 boroughs (London Boroughs of 
Merton, Croydon, Sutton, Bexley, Lewisham and Royal Borough of 
Greenwich) determined to work collaboratively to improve outcomes for 
looked after children and young people (LAC). They agreed to jointly 
implement an outcomes-based commissioning model for LAC residential care 
and independent fostering agencies. As part of this agreement, each borough 
has committed to:

 An investment of £30,000 per year. 
 Providing suitable representatives from their boroughs for the Board 

(strategic level governance) and Operational Group (operational level 
governance) to develop and implement the model.



 Submitting a joint proposal to the DfE Social Care Innovation Programme to 
enable us to establish a blue print for sustainable sub-regional commissioning 
arrangements for LAC that is scalable across the country.

3.2.6 The key priorities within the successful DfE Innovation Fund bid were as 
follows:

 Development of a sub-regional outcomes-based commissioning approach; 
 Build the capabilities of providers to encourage innovation within the market; 
 To maximise our purchasing power to make efficiency savings and securing 

more choice of good quality placements; 
 Analysis our collective data to identify trends, understand demand, review 

and develop a strategic sub-regional approach to sufficiency planning (such 
as dynamic purchasing, block contracting or cost and volume arrangements) 
to address the findings; 

 Jointly manage and shape the market to encourage new providers to set up 
services that meet the needs of children and young people.

 Ensure children are safe at all times, progressing well, and being prepared 
for adulthood; 

 Establish the culture change and environment necessary to implement an 
alternative way of working; and 

 Develop a blueprint for sub-regional commissioning which is scalable across 
the country. 

3.2.7 Lambeth and Sutton subsequently decided to join this initiative bringing the 
total number of participating boroughs to eight.

3.2.8 The aim of the LAC framework is to develop the sub-regional commissioning 
model which operates at sufficient size to provide economies of scale and a 
varied range of placement options.  This approach seeks to achieve the 
following outcomes:

 Increased placement stability; 
 Children matched to the right placements to meet their needs;
 Opportunities to shape the market to deliver outcomes; 
 Positive interventions for LAC through innovative joint projects; and
 Value for money for local authorities. 

3.2.9 The SLCP are actively engaging with stakeholders. A recent provider event 
attracted 134 providers. To ensure that children and young people input into 
project development and delivery, meetings have been arranged with the 
Children in Care Councils in each borough. Project reference groups have 
been set up by youth engagement teams across South London.

3.2.10 The partnership has made significant progress in improving the relationship 
with the market and shifting attitudes towards local authorities as customers.

3.2.11 By sharing provider intelligence across boroughs, we have confidence in the 
quality of the provision where our children and young people are placed.

3.3      Progress



3.3.1 Following the success of the SEND commissioning work, a business case for 
the LAC project was agreed by the members of the SLCP to include the 
commissioning of Children’s Residential Care and Fostering. 

3.3.2 A formal partnership is now in place with Link Maker who will work in 
partnership with the Programme to develop and host the IT platform that will 
assist with the management of the Integrated Commissioning Solution. This 
will enable the Partnership to develop the data set that will allow for the 
effective stimulation of the market. This should result in innovative solutions 
to the challenges we face, in terms of addressing gaps in provision, promoting 
high quality placements, and encouraging investment by providers and SLC 
members.

Deliverable Progress

Implement outcomes-
based commissioning 
approach 

• Draft outcomes framework has been developed in 
partnership with providers (includes measurable KPI’s 
to track impact).

• Process of developing the Individual Child Agreement 
that will incorporate outcomes & measurements.

• Established partnership with NAFP and ICHA 
(Fostering & Residential) to assist in the further 
development of the outcomes framework.  

Engage the sector with one 
voice – market 
engagement

• Hosted 5 provider events (109 providers in attendance 
22nd May).

• Bi-weekly working groups to develop the ICS.
• Contacted the Children in Care Council CiCC in each 

Borough & established an engagement strategy with 
children and young people.

• Establishing bi-weekly CYP Reference Groups in each 
Borough (Croydon & Bexley established).

Develop a joint sufficiency 
strategy

• Needs Analysis completed for LAC & SEND.
• Baseline provider costs are now known for existing 

placements across South London.

Implement an integrated 
commissioning solution 
(ICS)

• ICS developed and shared with member boroughs.
• Options appraisal to identify on-line IT provider.
• Formed a partnership with Link Maker.
• Developing & testing the IT platform (Southwark).
• Options appraisal DPS or framework completed.

Streamline QA & contract 
management

• QA post established.
• Draft contract management framework being finalised.

Ensure sustainability & 
consider opportunities to 
scale

• Options Appraisal submitted to SEND & LAC Board for 
sustainability.

• Link Maker will be available to up-scale across UK 
(cost to Boroughs for full package 4k).



4 CONSULTATION

4.1Operational leads and service representatives from all participating boroughs 
have regular opportunities to influence SLCP development and delivery of 
agreed work streams.

4.2SLCP engages with the market in relation to project progress and next steps in 
order to strengthen the position as a strong buyer and partner. The most recent 
event took place on 22 May 2019 where 134 suppliers were in attendance. 
Feedback received was positive.

4.3A series of child and young people events have been undertaken by the SLCP’s 
engagement support officer. Children and young people will be engaged to 
influence the development of referral forms and the IT platform.

4.4Young people have reported feeling listened to and that engagement approaches 
have been friendly. Continued and sustained engagement will be maintained to 
capture feedback and input of CYP.

5 FINANCIAL IMPLICATIONS OF ESTABLISHING A FRAMEWORK

5.1Revenue and Capital Projections 

5.1.1. The table below sets out which provision participating boroughs have signed 
up to and the estimated annual spend for Residential and Fostering that is 
expected via the development of the framework.

Service Area Estimated Annual Spend 

Residential Care Provision £50,264,202
Independent Fostering Agency Provision £39,517,659

N.B. LB Croydon annual spend figures are for 2018-19. All other boroughs are 2017-18.

5.2Risks

5.2.1 The LAC project is now in phase 3 – Development of the procurement 
documentation. This work is being completed in partnership with the member 
boroughs.

5.2.2 The current risks are highlighted in the table below:

Risk 
Category

Description Risk 
Rating

Mitigation



Service 
Delivery 

Disruption to service 
provision as a result of 
procurement exercise 

Low  Existing placement 
arrangements will be 
maintained.

Meeting 
Timescales

Failure to meet the 
deadlines for approvals, 
publication of tender, and 
service commencement. 

Medium  Continued engagement with 
LAC board members, 
operational and service leads.

 Project plan with key dates, 
resource requirements and 
procurement strategy shared 
with member boroughs.

Framework 
Design  

Framework does not 
address specific needs 
of all eight boroughs.

Medium  Engagement with contracting 
authorities to understand 
specific needs and demand.

 Representatives of participating 
boroughs involved in service 
design and development.

 Standardisation of 
documents/templates to improve 
effectiveness of Framework.

Legal Design of Framework not 
compliant with PCRs 

Medium  Ongoing legal involvement to 
ensure processes comply with 
PCR 2015.

 Care taken to ensure that PCR 
2015 LTR mandatory 
requirements are adhered to in 
procuring a ‘’pseudo’ type of 
framework.

 Tender documentation will set 
out how the framework re-fresh 
will be handled.

Data 
Protection 

Issues regarding the way 
data is shared between 
the Council and the 
Contractor.

Medium  A Data Protection Impact 
Assessment is completed and 
will be reviewed regularly.

 Each borough will sign up to a 
data sharing agreement, 
ensuring all data is processed in 
accordance with Data Protection 
Legislation.

Market 
Capability 

Suppliers, especially 
SMEs and the voluntary 
sector, experience 
difficulties in participating 
in the bidding process

Medium  Extensive engagement has 
been undertaken with providers.

 Additional market event will be 
held before the tender goes live.

 Tender process will include 
clarification window for bidders 
to ask questions.

 Helpline established to respond 
to queries during the tender.



Framework 
Providers 

Insufficient number of 
providers awarded to 
Framework

Low  Re-open Framework periodically 
to admit new entrants to the 
framework.

 Extensive early market 
engagement being undertaken.  

Contractual 
Obligation 

Providers unable to meet 
contractual obligation 

Low  Ensure potential providers meet 
the standard requirements in 
relation to their technical and 
financial capability.

Contract 
Management  

Objectives and outcomes 
of Framework not 
realised due to poor 
contract management.

Medium  Robust referral process and 
contract management protocols 
will be implemented to maximise 
the benefits identified.

Financial 
Risk 

Failure to achieve 
proposed cost benefits 
due to reduced 
competition among 
Framework providers 
and poor contract 
management.

Medium  Refresh Framework periodically 
to maintain competition among 
suppliers.

 Robust referral process and 
contract management to 
maximise the benefits identified.

 Engagement with participating 
boroughs to ensure commitment 
to use the Framework.

 Encourage placement teams to 
exhaust placement opportunities 
with Framework providers 
before using spot purchasing.

Financial 
Risk

An increase in Looked 
After Children (LAC) 
numbers and therefore 
costs - due to increasing 
demand pressures 
mirroring national trends

Medium  Market development and 
capacity building using 
innovative solutions.

 Re-open Framework periodically 
to admit new entrants to the 
market.

5.3Future Savings/Efficiencies

5.3.1 The following efficiency savings are expected as a result of joint working via 
the SLCP:

 Better value for money through economies of scale with twelve London 
boroughs.

 Reduction in the number of procedures the contracting authorities have to 
run, therefore decreasing the time and costs linked to carrying out 
procurement.

 A more streamlined, standardised and efficient referral process.
 A reduction in the number of spot purchases made by participating boroughs.
 The original business case assumed that between 5%-8% savings on current 

spend can be achieved



6 DELIVERING THE NEW FRAMEWORK

6.1Commissioning Solutions:

6.1.1 The single new framework is likely to be divided into 3 lots (subject to final 
agreement from our partner boroughs and the SLCP LAC Project Board):

1. Residential LAC Placements.
2. Independent Fostering Agencies.
3. Positive Interventions Through Innovation.

6.1.2 The first two lots will be attractive to existing and new providers from a wide 
geographical area. There is a high level of potential business for good quality 
providers that are admitted to the framework.

6.1.3 Increased levels of support should benefit providers and service users, 
leading to improvements in placement stability. There will be improved 
management and sharing of information to assist with placement planning in 
the wider geographical area.

6.1.4 The third lot reflects opportunities to stimulate and shape the market. This will 
allow member boroughs to collaboratively invest in market provision to benefit 
children and young people. Innovation may include;

 Tackling gaps in the market to create new provision.
 Encouraging providers to respond quickly to the needs of our children and 

young people.
 Investment in new premises to increase capacity.

6.1.5 The proposed length of the framework is eight years (4 years + 2 years + 2 
years). This long duration for the framework will give providers a high degree 
of security, leading to investment in the service offer and a strong focus on 
raising the quality of the service offered.

6.1.6 SLCP will work closely with teams in all member boroughs to develop the 
framework, shape the market, and deliver outcomes for service users. This 
will be a continuous process linked to robust performance and contract 
management. It is intended that this collaborative model of commissioning 
will result in improved quality for service users, greater stability for providers, 
and significant cost savings for the member borough.

6.2     Ensuring the Quality of Providers

6.2.1 The SLCP will engage and work collaboratively with providers to further 
develop the social care outcomes framework and improve service delivery. 



We will look to embed a good practice agreement with all providers. This will 
be enhanced on a regular basis.

6.2.2 We will organise regular good practice seminars and workshops through the 
provider forum. These events will focus on local and national good practice, 
developing shared resources, and establishing innovative projects as part of 
Lot 3 – Positive Interventions Through Innovation.

6.2.3 A performance monitoring schedule will specify performance indicators linked 
to the outcomes framework. This is being developed with member boroughs 
and providers and will set out KPIs and performance expectations.

6.2.4 The SLCP will look for opportunities for high quality providers to expand 
provision to meet gaps in the market. The framework will provide the stability 
and needs analysis data to give providers and commissioners the confidence 
to invest in new and expanded services.

6.2.5 There will also be a strong focus on social value with all providers required to 
develop a social value action plan. We will seek to create excellent practice 
in this area by using the resources of the member boroughs and our links to 
local organisations.

6.3     Next steps:

• Procurement of a Light Touch Framework to go live in March 2020.
• Further development of the IT Platform (standardised referral form, 

provider information, children and young people tool for engagement).
• Complete outcomes framework in partnership with participating boroughs.
• Start work on a Therapeutic Support Framework.
• Analysis Borough Management Information Systems.
• Produce market statement from gaps identified via data base (pipeline).
• Up-scale the IT Platform across boroughs.
• Increase the scope of the SEND project to include a joint approach to 

managing the Further Education sector.
• Develop and implement the quality assurance process for SEND. 



6.4      Procurement Timeline

Activity Proposed Date
Commissioning Intentions RP2 Report: LBC 
Commissioning and Contract Board Approval 11 July 2019

LBC Cabinet Delegated Approval August 2019
Final specification agreed & tender documentation 
approved by LAC Board End August  2019

OJEU Contract Notice dispatched 7 October  2019

Advertisement published  7 October  2019

Issue Invitation to Tender 7 October  2019

Expressions of interest deadline 11 November 2019

Tender return deadline 11 November 2019

Tender evaluation
November 2019 and 

December 2019
Tender Award Report RP3
Commissioning and Contract Board 16 January 2019

Cabinet meeting 24 Febraury 2020

Contract award 6 March 2020

Contract commencement March 2020

OJEU Contract Award Notice dispatch March 2020

CONTACT OFFICER:  Jennifer Wade, Head of Commissioning & Procurement, extension 
number: 47156


