
For General Release 

REPORT TO: Cabinet Member for Environment, Transport and 
Regeneration (Job Share) under delegated powers 

SUBJECT: Lead Architect and Multi - disciplinary Team for design of 
New Addington Wellbeing Centre and regeneration 

scheme (RIBA 0-3+) Contract Award 

LEAD OFFICER: Shifa Mustafa, Executive Director, Place 

Stephen Tate, Director of Growth, Employment and 
Regeneration   

CABINET MEMBER:  Councillor Paul Scott, Cabinet Member for Environment, 
Transport & Regeneration (acting – Job Share) AND  

Councillor Stuart King, Cabinet Member for Environment 
Transport & Regeneration (non-acting – Job Share) 

AND;  

Councillor Simon Hall, Cabinet Member for Finance and 
Resources 

WARDS: New Addington South 

CORPORATE PRIORITY/POLICY CONTEXT:  

This proposal is aligned with the following Priorities: 

 

 Croydon’s Community Strategy priorities and outcomes:  

 Outcome 1: A great place to learn, work and live – in particular: Priority One; 
Deliver Infrastructure for Growth and; Priority Two; Build new Homes and; 
Priority Three; Support the local economy to grow and; Priority Five; secure a 
safer and greener borough. 

 Outcome 2: A place of opportunity for everyone – in particular: Priority One; 
Reduce deprivation and poverty and; Priority Two; Support individuals and 
families with complex needs and; Priority Four; Prevent homelessness and; 
Priority Five: Secure a good start in life, improved health outcomes, and 
increased healthy life expectancy Improve health outcomes and life expectancy. 

 Outcome 3: Priority One; Connecting our residents, local groups and community 
organisations. 

 

Croydon’s Corporate Plan priorities and outcomes: 

 People live long, healthy, happy and independent lives 

 Good, decent homes, affordable to all 

 Business moves here and invests, our existing businesses grow 

 

The provision of integrated health and community services also links to the Opportunity 



and Fairness Commission theme:  

 A connected borough where no-one is isolated – tackling social isolation through 
volunteering and joint commissioning, and better integration between health 
services and the community.  

 Health – help people from all communities live longer, healthier lives 

AMBITIOUS FOR CROYDON & WHY WE ARE DOING THIS: 

The delivery of this project is critical in ensuring the Authority is able to deliver the 
Croydon Promise to enable Growth for All and support the Authority in meeting the 
following Objectives of: 

 Achieving better outcomes for children and young people 

 Better and more integrated health and social care 

 Investing in schools, sports and community facilities  

 Promoting economic growth and prosperity 

 

FINANCIAL IMPACT 

A budget of £15m has been allocated in the 2020/23 Capital Programme towards the 
first phase only of design and delivery of a proposed new Wellbeing Centre.  

 

The outcome of the procurement detailed in this report, commits the Council to a 
maximum expenditure as detailed within Part B report, over the next 18 months, for 
the provision of a Lead Architect and Multi-Disciplinary Team to develop designs for 
a regeneration scheme involving the Wellbeing Centre and additional housing and 
public realm improvements towards a hybrid planning application (Phases 1-3).   

 

The professional fees (design) for Phase 1 (only) associated with the project is split 
per RIBA stage on a 75:25 basis (Council: CCG) with the CCG. This has been 
confirmed by the CCG in an open letter to the Council and will be captured in a 
formal Agreement to Lease which will be signed by the CCG once approval to 
commence with the delivery of the project has been agreed with Cabinet at the end 
of RIBA Stage 2 design work. 

 

FORWARD PLAN KEY DECISION REFERENCE NO.: 5419ETR 

The notice of the decision will specify that the decision may not be implemented until 
after 13.00 hours on the 6th working day following the day on which the decision was 
taken unless referred to the Scrutiny and Overview Committee. 

 
  



 

The Leader of the Council has delegated to the Cabinet Member for Environment, 
Transport and Regeneration the power to make the decisions set out in the 
recommendations below: 
 
1. RECOMMENDATIONS  
 
1.1 The Cabinet Member for Environment, Transport and Regeneration is 

recommended to approve the award of  contract to deliver the services of Lead 
Architect with the Multi-Disciplinary Team to support the delivery of the hybrid 
planning application (RIBA 0-3+) for the New Addington Regeneration scheme 
which includes the Wellbeing Centre, residential units, landscape and public 
realm improvements for a contract length of 18 months to the supplier and 
contract value listed in Part B of this report.   

 

 
 
2. EXECUTIVE SUMMARY  
 
2.1. In accordance with the Borough’s Health and Well Being Strategy 2019 and the 

Croydon Local Plan 2018, the How We Buy strategy report (CCB1525/19-20) 
was agreed therefore the Council undertook a mini-competition exercise via the 
Notting Hill CF1 Consultants Framework (Lot 2). This was to enable the Council 
to appoint a Lead Architect and associated multi-disciplinary team to deliver a 
hybrid application approach (RIBA 0-3+) for Phases 1-3 of the Central Parade 
regeneration scheme which includes the Wellbeing Centre, residential units, 
landscape and public realm improvements.  
 

2.2. This allows for a fully co-ordinated RIBA stage 3+ detailed design for Phase 1 
with potential to extend through novation for RIBA stage 4 and 6, and to provide 
an outline RIBA stage 2 and 3 design for Phase 2 and 3.  
 

2.3. The proposed contract term will be for a period of an estimated 18 months 
commencing from March 2020. There is no intention for the Council at this time 
to explore the option to extend, in accordance with the existing Notting Hill 
Genesis Framework.    
 

2.4. The contents of this report reflects the procurement process that has been 
undertaken and provides the recommended Provider to be awarded the 
contract following the outcome of a robust evaluation process.  
 

2.5. A full procurement process has been completed and the recommended contract 
award can now be sought. 

 
CCB Approval Date CCB ref. number 

27/02/2020 CCB1554/19-20 

 
 
 
 



3. DETAIL  
  
3.1 The agreed procurement process for the award of this contract was to call off 

the Notting Hill Framework which was procured in accordance with the 
restricted procedure of the PCR 2015 (The Public Regulations 2015). 

 
3.2 This regeneration scheme has the opportunity to address significant health and 

socio-economic issues in New Addington and provide services that will work 
together to support the Council’s Locality model and the NHS vision for an 
integrated Health and Social Care model in the future.  

 
3.3 Since the initial funding allocation towards a new Wellbeing Centre in 2018, 

the proposals for the regeneration scheme (Phases 1, 2 and 3) have 
developed to include: 

 

 New housing, landscape and public realm improvements to the 
surrounding area, in addition to the Wellbeing Centre.  

 
3.4      Phase 1 will be taken forward for delivery via a Detailed Planning Application.  

Phase 2-3 will be delivered at a later stage, and are therefore only taken 
forward to Outline Planning in this project (Hybrid Application). 

 
3.5 The first stage of the Design Team’s contract will be from March to June 2020 

(RIBA Stage 0-2) will deliver essential design and construction cost analysis 
required to finalise the cost profile and business case for proceeding with the 
construction of the building(s) and associated works. This early design work 
will be used to undertake detailed feasibility and viability analysis in order to 
review at the end of RIBA Stage 2 as to whether the scheme should be 
supported to continue into the future stages of design and delivery.  
  

3.6 There are break clauses within the proposed contract for the Design Team at 
each RIBA stage, should the scheme not progress as planned.  In the 
meantime, the Council has agreed an Open Letter with the CCG confirming 
their agreement to fund 25% of the design fees.  
 

3.7 The following principles were agreed in the RP2 How we Buy Strategy Paper 
ref. CCB1525/19-20, dated 14/11/19: 

 

 To appoint a lead Architect bringing a multi-discipline team via the Notting 
Hill Genesis Consultancy Framework CF1 (Lot 2) for RIBA stages 0-6 to 
deliver the proposed hybrid planning approach for the design and 
development of Phase 1-3 including a new Wellbeing Centre, residential 
units, landscape and public realm improvements for a contract term of 
approximately 30 months and for the approximate contract value of 
£4.36m. 

 The Appointment will be made for RIBA 0-3+ initially with the opportunity 
to extend the Architect’s appointment to RIBA 4-6 through novation for 
Phase 1, although that would be subject to a separate decision.  

 A waiver in accordance with the Council’s Tender and Contract 
Regulation19, the requirement under regulation 22.4, and agree a 



variation to the Council’s standard evaluation weighting of 60% 
Quality/40% Price to 70% Quality and 30% Price in line with the framework 
requirements.   

 The Council to have the discretion to terminate the contract on completion 
of each RIBA stage.   
 

3.8 The provision of professional Lead Architect with a multi-disciplinary team to 
deliver the Hybrid planning application will include as a minimum the following 
roles: 

 
 a) Lead Consultant Architect 
 b) A Principal Designer (either as part of Lead Architect’s scope of service or 

as a sub-consultant with relevant expertise) 
 c) A Landscape Architect 
 d) An Urban Designer 
 e) A Structural and Civil Engineer 
  f) A Mechanical and Electrical Engineer 
  g) Supporting services and co-designers 
 h) All Other Consultants. 
 
3.9 In accordance with the agreed procurement strategy an Invitation to Tender 

was issued on Friday 15th November 2019. The procurement and evaluation 
process was carried out in accordance with the procurement strategy set out 
in the RP2 report (ref: CCB1525/19/20).  
 

Procurement Process 
 

3.10    The following evaluation criteria, as agreed in the How to Buy strategy report,  
      was used to evaluate the tenders: 

 

 Cost   30% 

 Quality  70% 

 

3.11 The pre-determined scoring allocation (0-5) for the qualitative responses were 
notified to the Bidders including the minimum quality score threshold which 
was to be applied whereby, should a Bidder’s response to any of the method 
statement question be allocated with a score less than 2, then its entire tender 
submission will be rejected.  

  
3.12 In accordance with the Architect Lot 2 of the Notting Hill CF1 Consultants 

framework Agreement 26, appointed framework Providers were invited to 
participate in the Capability Assessment via the Council’s E-Tender portal. 
The purpose of the Capability Assessment was to determine the shortlisted 
potential Suppliers who have demonstrated related experience to deliver the 
required project outcomes i.e. multi-use facility, civic building, housing and 
NHS space.  

 
3.13 The capability assessment was evaluated by an Evaluator Panel consisting of 

LBC Project Manager (Regeneration Manager) and the Council’s appointed 
professional services advisors, as Project Management Advisors and Cost 



Consultants. Following the outcome of the Capability Assessments, nine 
Suppliers were successfully shortlisted to proceed with the invitation to tender 
which was published via the Council’s E-Tender portal on 15th November 
2019. 

 
3.14 The Suppliers were encouraged to visit the site in New Addington and a 

clarification meeting was held on 11th December 2019. Six Suppliers attended 
this event whereby the Council could offer further clarity with regards to the 
Council’s requirements and respond to some of the questions that were raised 
by the Suppliers. The Council released a copy of the clarification questions 
and responses provided during this event, to all the potential Bidders via the 
E-Tender portal to ensure transparency of information was offered to all those 
participating in this tender exercise.   

 
3.15 In accordance with Notting Hill Genesis Consultants Framework methodology, 

six tender responses were received 24th January 2020, further details 
provided in Part B report. They were then subject to the relevant compliance 
checks.  

 
3.16 For the qualitative assessments, an Evaluation Panel consisted of LBC 

Project Manager, Croydon CCG (Clinical Commissioning Group) and the 
Councils’ appointed Project Management Advisors.  

 
3.17 A minimum qualitative scoring threshold for all written method statements was 

applied, whereby a scoring allocation of less than two (2) would subject the 
respective Bidder’s tender submission to being rejected in its entirety. 

 
3.18 A moderation session was supported by the Council’s Commissioning and  

Procurement team and the purpose of this was to determine the Council’s  
consensus score and feedback based on the evaluation of each of the 
respective Bidders’ qualitative responses. For an overview of the Quality 
scores, please see below: 

 
Table One: Overview of the Quality Scores (out of 70%) 

Tier Two/Three 

Quality Criteria  

Weighting Bidder A Bidder B Bidder C Bidder D Bidder E Bidder F 

Programme and 

Delivery 

Methodology 

 

 

10% 8.00% 6.00% 4.00% 4.00% 6.00% 4.00% 

Delivery Team (10%):  

Architect 2% 1.60% 1.20% 1.20% 1.20% 1.20% 1.60% 

Mechanical and 

Electrical 

Engineer 

1% 

0.80% 0.80% 0.80% 0.80% 0.60% 0.60% 

Structural/Civil 

Engineer 
2% 

1.20% 1.20% 1.20% 1.20% 1.20% 1.60% 

Principal Designer 1% 0.60% 0.60% 0.00% 0.80% 0.60% 0.60% 

Landscape 

Architect 
2% 

1.20% 1.20% 1.20% 1.20% 1.20% 1.20% 

Urban Designer 2% 1.20% 0.80% 1.20% 1.20% 1.20% 1.20% 

Delivery Team: 

Total 

 

10% 6.60% 5.80% 5.60% 6.40% 6.00% 6.80% 



Previous Experience (20%):  

Architect 4% 4.00% 3.20% 3.20% 2.40% 2.40% 3.20% 

Mechanical and 

Electrical 

Engineer 

2% 

1.60% 1.60% 1.20% 1.60% 1.20% 1.60% 

Structural/Civil 

Engineer 
4% 

3.20% 3.20% 2.40% 3.20% 3.20% 3.20% 

Principal Designer 2% 1.60% 1.20% 0.00% 1.60% 1.20% 1.20% 

Landscape 

Architect 
4% 

3.20% 2.40% 3.20% 2.40% 3.20% 2.40% 

Urban Designer 4% 3.20% 1.60% 1.60% 2.40% 3.20% 2.40% 

Previous 

Experience: Total 

 

 

20% 16.80% 13.20% 11.60% 13.60% 14.40% 14.00% 

Concept Design  

20% 20.00% 8.00% 12.00% 12.00% 16.00% 12.00% 

Social Value 10% 10.00% 6.00% 6.00% 6.00% 6.00% 6.00% 

Total Tier 2 

Quality Score (out 

of 70%) 

 

61.40% 39.00% 39.20% 42.00% 48.40% 42.80% 

 
3.19 For the price evaluation, this assessment was carried out separately and   

independently by the Council’s appointed cost consultant. Further details 
relating to the pricing submission is provided in Part B of this report.  
 

3.20 An overview of the financial evaluation and the combined quality and price  
total results are shown below:  

 
Table Two: Financial Evaluation 

Financial 

Evaluation 
Weighting 

Bidder A 
Score 

(%) 

Bidder 
B Score 

(%) 

Bidder 
C Score 

(%) 

Bidder 
D Score 

(%) 

Bidder 
E Score 

(%) 

Bidder 
F Score 

(%) 

Total (Price) @ 30% 
 

27.76% 
 

 
27.50% 

 

 
27.58% 

 

 
19.29% 

 

 
23.71% 

 

 
18.85% 

 

 
Table Three: Combined Qualitative Combined Financial and Qualitative  

 Tender 
Qualitative 

Score 

 
 

Quantitative Score 

 
 

Overall Score 

1 Bidder A 61.40% 
 

27.76% 
 

 
89.16% 

2 
Bidder B 39.00% 27.50% 

 
66.50% 

3 Bidder C 39.20% 27.58% 66.78% 

4 Bidder D 42.00% 19.29% 61.29% 

5 Bidder E 48.40% 23.71% 72.11% 

6 Bidder F 42.80% 18.85% 61.65% 

 
3.21 In accordance with the evaluation criteria, the financial score is based on the    

 following: 
a) Top six Consultants Total Value (Lump Sum) for delivery of RIBA 0-3+ 

Stages and Phases 1-3: 20% 



b) All Other Consultants that will form part of the Multi-Disciplinary Team for 
all stages and Phases (1-3): 10%.  

c) The percentage score for the quantitative element is based on the total 
scores deriving from the Top six Consultants Lump Sum (reference a) and 
the average charge per resource for All Other Consultants (reference b).   

 
3.22 Therefore the Further details with regards to the pricing submission is  

 provided in part B of this report.   
 
3.23 As a result of a comprehensive evaluation process, the recommendation is to 

award the contract to Bidder ‘A’ for the provision of Lead Architect with its 
Multi-Disciplinary Team to support the design of New Addington Wellbeing 
Centre and regeneration scheme (RIBA 0-3+).  

 
3.24 The preferred Bidder has demonstrated a very strong and tailored submission 

that clearly showed their ability to meet the Council’s requirements relating to 
New Addington, bringing with them an experienced and well-resourced 
Design Team. They will be requested to work closely with Croydon Works to 
ensure local residents can benefit from any employment opportunities; 
apprenticeships and work placements. Also demonstrated compliance with 
Council’s requirements relating to London Living Wage. Further details of their 
social value offer is provided within Part B report.  

 
 
4. CONSULTATION 
 
4.1 The delivery of this regeneration scheme will address significant health and 

socio-economic issues in New Addington and provide services that will work 
together to support the vision of an integrated health and care model in the 
future.  

 
4.2  The Project brief was led by the Council’s Regeneration Team in consultation 

with a multi-disciplinary Council Steering Group and Croydon CCG; supported 
and advised by the Council’s appointed Project Management Advisors. 

 
4.3 Internal and external engagement and consultation have been undertaken 

with relevant stakeholders throughout the project and will continue, including: 
development management; spatial planning; housing; capital delivery homes 
and school; localities; libraries; economic growth; education; highways; and 
local members, stakeholders and residents.  

 
 
5. PRE-DECISION SCRUTINY 
 
5.1 The process for awarding the contract has followed set procurement rules and 

as such has not been considered by Scrutiny. 
 
 
 
 



6 FINANCIAL AND RISK ASSESSMENT CONSIDERATIONS 
 

The financial impact of this project is set out below however further details 
provided via Part B report:   

 
6.1  Revenue and Capital consequences of report recommendations  

 

  Current year  Medium Term Financial Strategy – 3 year 
forecast 

  2019/20  2020/21  2021/22  2022/23 
           £’000  £’000  £’000  £’000 
                  Capital Budget 
confirmed* 

   3,000  £12,000   

Capital Budget 
request 

 

 

 

 

  

  

 

 

        

         

         
Expenditure 

 

 

        
Effect of decision 
from report  

 

 

 (Refer 

 

 

 

        

Expenditure    (1,19)     

         
Remaining budget 

Programme 
   1,810  £12,000  £0 

Request         

 
A confirmed project budget of £15m has been allocated to support the first 
phase of delivery of the New Addington Wellbeing Centre and regeneration 
scheme.   
 
This supports the project related expenditure which is up to Planning 
submission by the end of 2020/21 as per following: 

 Appointment of Lead Architect with its Multi-Discipline Team to deliver 
RIBA Stage 0-3+ for hybrid planning approach for Phase 1-3: further 
details shown via Part B report.  

 Other Professional Services fees 

 Demolition Works  

 Project related resources including Staff 

 Compensation to Parking Services due to TVG relocation 

 15% Contingency Fund 

 Final cost to be refined once further design and analysis have been carried 
out.  



6.2 The effect of the decision 
 

This decision will commit the Council to a total sum reflected within the table 
above. The costs are shown after the 25% contribution being made by the CCG.  
The estimated construction cost to deliver Phase 1 is based on the 2017 
Feasibility Study. Through the next stage of the design process (RIBA 0-3+), 
more detailed costing will be provided. The Lead Architect, via the Council’s 
external Project Manager and Cost Advisor, will work closely with the Lead 
Architect to make sure the final design and associated construction costs are 
best value and affordable for the Council through value engineering exercises. 
The entire sum of money to be awarded through this contract award report is 
to be drawn down directly from the Council’s £15m Capital funding.  
Before the project moves on to its next phase, a review of the costs and 
specification will be carried out to support approval of additional budget 

 
6.3 Risks 
 

Risk L I Mitigations 

That the plans and proposals 
do not meet planning 
guidance, policies and other 
Croydon policy standards and 
guidance 

L H 
The original ITT pack containing 
the Project Brief/Specification is 
based on 2017 Feasibility Study 
which was endorsed by the 
Local Planning Authority (LPA) 
and subject to Pre-application 
discussions. 

Within specification there are 
review processes in place to 
ensure that the designs are 
regularly consulted on to ensure 
that they will be in line with 
Council policies. 

Funding for project not 
approved.  

M H The project funding has been 
reprofiled and increased to 
£15m, up to 2021/22.  

Funding for construction beyond 
FY 2021/22 has not yet been 
secured and will be subject to a 
new Capital Programme request 
in a Business Case submitted to 
the June Cabinet. 

LBC and CCG have agreed a 
fee split of 75/25 basis 
(LBC/CCG) for the design costs 
RIBA 0-7. 

CCG will be liable for penalty 
costs should they withdraw from 



the process. 

Break clauses after each RIBA 
stage have been included in the 
Architect’s Appointment Deed. 

LBC and CCG are expected to 
agree Heads of Terms (HoTs) 
for the Agreement to Lease by 
the end of February. 

Subject to Cabinet approval to 
proceed with delivery of the 
scheme, the Agreement for 
Lease will be issued to CCG for 
signature.  

The HoTs and Agreement to 
detail any fee split and penalty 
costs.  

Should CCG withdraw from the 
process, the scope/use of the 
building will be subject to 
change.  

 

Project costs exceed budget H H Anticipated costs will be 
estimated and a decision to 
proceed made before 
committing to the full project. 
The costs will be monitored as 
part of the project management 
process and any cost overruns 
will be flagged. The project team 
will seek to minimize any 
possible overruns. 

There is lack of contingency 
available with regards to the 
proposed indicative timescales 
to complete the project. Any 
delay will have a direct impact 
on the delivery of the phase 1-
3 of the project. 

M/H M/H Continued review and 
management of the delivery of 
the project.  Key gateway 
milestones to be implemented 
and all internal departments to 
be kept informed of any project 
slippage.  

Effective contract management 
will ensure works are delivered 
within the agreed timeframe.  



Performance issues M M 
Implement Key Performance 
Indicators and ensure that these 
are monitored closely each 
month. Performance dashboard 
and progress will be reported via 
the Council’s Asset 
Management Board and 
Regeneration Board meetings in 
accordance with the Contract 
Management Framework. 

 

 
6.4 Future savings/efficiencies 

 
As this is a new commission no further savings and efficiencies have been 
identified at this time however, they will identified during the proposed design 
stage (RIBA 0-3+) of the project and continued value engineering exercise 
once the project is on site.  
 
The supplier has been procured through the Notting Hill framework which sets 
out the agreed contract rates that have to be adhered to. Their cost 
submission has been fully reviewed by LBC appointed external cost 
consultants. It has been deemed that the project is in line with the market 
rates and offers the most efficient value for money. 
 

6.5 Options 
 

Other procurement options were reviewed within the agreed How We Buy 
Strategy report and the approved route to market was to carry out a mini 
competition via the Notting Hill CF1 Consultant Framework Lot Two tender 
process. 

 
Approved by: Felicia Wright, Head of Finance- Place 
 

 
7. LEGAL CONSIDERATIONS 

 
7.1 The Director of Law and Governance comments that there are no additional 

legal considerations directly arising from this report.    
 

Approved by Sonia Likhari on behalf of the Director of Law and Governance 
and Monitoring Officer. 
 
 

8. HUMAN RESOURCES IMPACT  
 
8.1 There are no immediate HR implications in this report. If any should arise, they 

will be managed under the Council’s policies and procedures.  
 



Approved by: Jennifer Sankar, Head of HR Place & Interim Head of Resources, 
for and on behalf of Sue Moorman, HR Director. 

 
 
9. EQUALITIES IMPACT   
 
9.1 The project will support the delivery of the New Addington Wellbeing Centre 

regeneration scheme. This has an opportunity to address significant health 
and socio-economic issues in New Addington and provide services that will 
work together to support the vision of a locality model and an integrated 
health and care model in the future. We have not identified any potential 
negative impact on groups that share protected characteristics.  The project 
will help the Council meet its duties as stipulated in the Equality Act 2010.  An 
equalities impact assessment will be carried out during the project RIBA stage 
0-3+ process. 

 
Approved by: Yvonne Okiyo, Equalities Manager 

 
 
10. ENVIRONMENTAL IMPACT  

 
10.1 There are no environmental impacts from the award of this contract. 
 
10.2 The design proposals will achieve the highest standards possible within the 

various site constraints, the new wellbeing centre will be required to achieve 
BREEAM ‘Excellent’ 

 
 
11. CRIME AND DISORDER REDUCTION IMPACT  
 
11.1 There are no immediate Crime and Disorder consequences of this proposal. 
 
 
12. REASONS FOR RECOMMENDATIONS/PROPOSED DECISION 
 
12.1 In accordance with the original How We Buy Strategy report (CCB1525/19-

20), it was agreed for this contract to be procured via the Notting Hill 
Framework. Following the outcome of the evaluation of tender responses, as 
identified within section 3.20 of this report, Supplier A has submitted the most 
economically advantageous tender based on achieving the highest combined 
score for quality and price.  
 

12.2 It is therefore recommended to award the contract to Supplier A for the 
maximum term of 18 months for the delivery of RIBA stage 0-3+.  
 
 

13. OPTIONS CONSIDERED AND REJECTED  
 

13.1 The Council does not have the necessary skills available to undertake the lead 
Architect role bringing its various disciplines to support the delivery of this 



project. Failure to procure for this requirement will impact the Council’s ability 
to support the delivery of the New Addington Wellbeing Centre and 
regeneration scheme. This has an opportunity to address significant health and 
socio-economic issues in New Addington and provide services that will work 
together to support the vision of an integrated locality model and health and 
care model in the future.  

 
 
14.  DATA PROTECTION IMPLICATIONS 
 
13.1 WILL THE SUBJECT OF THE REPORT INVOLVE THE PROCESSING  

OF ‘PERSONAL DATA’? 
 
NO  

 
13.2 HAS A DATA PROTECTION IMPACT ASSESSMENT (DPIA) BEEN 

COMPLETED? 
 

NO    
 

This report does not involve the processing of ‘PERSONAL DATA’. 
 

The Director of Council Homes, Districts and Regeneration comments that 
there are no additional data protection implications arising directly from the 
report. 
  
Approved by: Stephen Tate, Director of Council Homes, Districts and 
Regeneration 
  

 
CONTACT OFFICER:   
 

Name: Jane Nielsen 

Post title: Regeneration Manager  

 
BACKGROUND DOCUMENTS: None 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 


