

PROVISIONAL INDICATIVE CPO TIMETABLE

Make and serve CPO April 2014

Objection period minimum 21 days from service of CPO

Planning Inspectorate (PINS) fix "Relevant Date" to initiate Inquiry procedures May 2014

Pre-Inquiry Meeting (procedural meeting in advance of the CPO Inquiry) subject to PINS but likely to take place on a date between July to September 2014

CPO Inquiry (hearing of objections to CPO before an Inspector) likely to take place between September to November 2014

Secretary of State decision on whether to confirm CPO circa March/April 2015

Commence Vesting of Land if CPO confirmed between June and September 2015

Start Main Demolition/Construction between June and September 2015

Anticipated opening date September 2018