SCRUTINY RECOMMENDATION	DEPT./CABINET MEMBER RESPONDING: Accept/ Reject or other comment	ACTION PLAN AND IDENTIFIED OFFICER (IF RECOMMENDATION ACCEPTED)	ANY FINANCIAL IMPLICATIONS
The Streets and Environment Scrutiny Sub-Committee, at its meeting on Tuesday 2 December 2014, resolved (Minute number A34/14) – FOLLOW-UP ON SCRUTINY RECOMMENDATIONS: STREET LIGHTING PFI CONTRACT to:			
 Refer its amended report to the Cabinet and the Croydon and Lewisham Joint Street Lighting Committee for consideration and a response to its conclusions and recommendations 	Accept	Steve Iles (Authority Representative)	N/A
2. Express its concern that the Core Investment Programme work programme, which had been prioritised across wards in the borough to help deliver better road safety, an improved night time environment and economy and to help reduce street crime and anti-social behaviour, had been amended to bring forward 'easy- to-complete' wards while work in high priority wards had not been completed	Accept On award of contract the first year's replacement programme was locked down and the following 4years were indicative with an annual review. The decision to bring forward the later years(wards without CCS / TCC networks was made to minimize the overall delay in the programme.	Steve lles (Authority Representative)	N/A
3. Ask officers to maintain pressure on the contractor to complete street lighting implementation in wards where work was already underway as soon as possible	Accept	Steve Iles (Authority Representative), John Algar Street Lighting Contracts Manager	N/A
 Note that the council is effectively monitoring the contract and that Skanska Laing is being penalised 	Noted	Steve lles (Authority	N/A