

Agenda Item 7 Appendix 4
Tenants' & Leaseholders' Panel
24 July 2012

	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Review of CHPs		Review		RIG	Implement changes and support tenants									
Questiontime Roadshow	Work up structure		RIG	Organise 2 pilots		RIG	Develop & deliver 6 month programme						Review	
On-line Housing Forum					Research/liaison with Corp comms Team			Focus groups		RIG				
Training Programme		Training needs analysis		Develop Programme	TTF	Deliver programme								
Compentancy requirement		Develop	RIG											
Communications strategy				Develop		RIG	Implement							
Review of TLP										Review		TLP	Implement	
Themed open events	As requested													
Estate surgeries	Develop annual programme and deliver													
Estate inspections	Local offer agreed		Programme proceeds											
Young people				Explore Options with All Ages	Draft proposal	RIG								
E-newsletter														
Review of Disability panel						RIG								