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1 SUMMARY OF REPORT 

1.1 This report sets out to update members of the Street and Environment Sub-Committee 
of the progress of projects set out in the Council approved Local Development Scheme 
(LDS) (other than the on-going Local Plan Review) together with a summary of the 
2022/23 Infrastructure Funding Statement (IFS).  

Local Development Scheme (LDS) 

1.2 The LDS a public project plan which communicates the expected timetable for future 
changes to the Development Plan i.e. The Croydon Local Plan Review and other work 
streams that are a part of the Local Development Framework and planning policy 
framework for the Borough. These include timetables to produce Conservation Area 
Management Plans, the Community Infrastructure Levy Charging Schedule, Statement 
of Community Involvement and the Householder and Residential Extensions 
Supplementary Planning Document. 
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1.3 Following the election of the Executive Mayor there was a pause in the work on the 

Local Plan Review and a need to include certain changes that are in the Mayor’s 
Business Plan 2022-2026, most notably the removal of the existing and previously 
proposed intensification areas.  For this reason, a new LDS timetable was produced and 
approved by Cabinet on 31 March 2023 that sets out an updated programme for the 
Local Plan Review and the other work streams listed above.  
 

1.4 Members will be aware that work has been on-going in terms of the Local Plan Review, 
which is a statutory function and important in terms of the borough having an up-to-date 
Development Plan in place for planning applications to be determined.   
 

1.5 Members of this Committee considered the progress of the Local Plan Review at the 
meeting held on the 1 November 2023 and welcomed the inclusion of the Green Grid 
and Local Green Spaces in the Local Plan Review and recommended “that Blue 
Corridors (watercourses and natural ponds) were explicitly referenced and considered 
in this area of work.” This has subsequently been addressed and is now included in the 
Local Plan Review. 
 
Infrastructure Funding Statement (IFS) 
 

1.6 The Annual Infrastructure Funding Statement primarily indicates the amount of borough 
Community Infrastructure Levy and financial contributions collected through Section 106 
and Unilateral Undertakings and assigned in 2022/2023. 
 

1.7 It is a statutory requirement under s216 of the Planning Act 2008 and Regulation 121A 
of the Community Infrastructure Levy (Amendment) (England) (No. 2) Regulations 2019 
to prepare an Annual Infrastructure Funding Statement for the 2022/23 financial year, 
and to publish this statement no later than the 31 December 2023.   
 

2 RECOMMENDATIONS 

2.1 For the reasons set out in the report, the Streets and Environment Sub-Committee is 
recommended: 

1. To note this report in terms of the timings for projects set out in the Council’s 
Local Development Scheme; and,   

2. To note the content of this report regarding the Infrastructure Funding Statement 
2022/23 and the Infrastructure Funding Statement itself.  

3 BACKGROUND AND DETAILS 

The Local Development Scheme 

3.1  A Local Development Scheme is required under section 15 of the Planning and 
Compulsory Purchase Act 2004 (as amended). This must specify (among other 
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matters) the development plan documents (i.e., local plans) which, when prepared, will 
comprise part of the development plan for the area. Local planning authorities are 
encouraged to include details of other documents which form (or will form) part of the 
development plan for the area. The Local Development Scheme must be published 
and made publicly available. 

3.2 The latest LDS was approved by Cabinet on the 31 March 2023 and as previously set 
out above was required following the pause in the Local Plan Review until after the 
election of the Executive Mayor. As well as the Local Plan Review the LDS sets out 
the timetable for a number of other supporting documents as follows: 

• Community Infrastructure Levy Charging Schedule Review 

• Planning Obligations Supplementary Planning Document (SPD) 

• Householder and Residential Extensions SPD 

• Conservation Area Appraisal and Management Plans (CAAMP) 

o Webb Estate and Upper Woodcote Village Conservation Area Appraisal 
and Management Plan 

The LDS sets out the status of each of the documents i.e., whether it is a Development 
Plan Document or a Supplementary Planning Document, the Geographical coverage 
i.e., the whole of the Borough or part, the subject matter of the document and who is 
preparing the document i.e., just the Council or in partnership with other bodies. 

3.3 Whilst work has commenced on all of the documents listed in paragraph 3.2 above, 
priority has been given to progressing the Local Plan Review. As a result, the timetable 
for completion of the documents in the current LDS is challenged, but priority has been 
given to completion of the Householder and Residential Extensions SPD, the CIL 
Charging Schedule and the Webb Estate and Upper Woodcote Village Conservation 
Area Appraisal and Management Plan. It is envisaged that revised timetables will be 
prepared once the Local Plan Review has been submitted to the Secretary of State for 
examination, anticipated to be during the summer of 2024. 

Community Infrastructure Levy Charging Schedule Review  

3.3 The CIL Charging Schedule is being reviewed on the instruction of the Mayor and is to 
be taken forward as a priority. The Mayor’s Business Plan 2022-2026 sets out the 
priorities which can be funded through CIL, supporting infrastructure provision 
throughout the borough. Consultants were appointed and have commenced the review 
and are gathering evidence to inform the production a draft Charging Schedule.  

 Planning Obligations Supplementary Planning Document (SPD) 

3.4 The Council currently has non-statutory guidance published in November 2019 which 
sets out the relationship between monies collected through the Community 
Infrastructure Levy and contributions collected through planning obligations (Section 
106 agreements). The guidance contains the formulas used for calculating the 



contributions required for certain types of development. The collection of contributions 
through Sections 106 agreements should be guided through an approach that is 
transparent and is better able to be defended if this has been through a statutory 
preparation and adoption process such as a Supplementary Planning Document. Work 
on this has commenced but is currently on hold until the Local Plan Review has been 
completed.   

 Householder and Residential Extensions SPD 

3.5 The purpose of this SPD is to provide planning guidance on the policies in the Local 
Plan related to the development of householder proposals and residential extensions. 
The document is intended as a guide as to best practice in terms of design and 
construction, and whilst no general guidance will cover every situation, the intention is 
to set out and show potentially acceptable solutions. Work on preparing the draft SPD 
has reached the internal circulation milestone. These comments are currently being 
analysed and further work will be carried out as a matter of priority once the review of 
the Local Plan is submitted to the Secretary of State.    

 Conservation Area Appraisal and Management Plans (CAAMP’s) 

3.6 A CAAMP’s is proposed for the Webb Estate and the Upper Woodcote Village 
Conservation Areas in the first instance, followed by the Bradmore Green 
Conservation Area. Appraisals of the Conservation Areas will be undertaken in the first 
instance which will identify the special qualities of the Conservation Area and the 
current condition and threats. This will be followed by the Management Plan which will 
address the issues raised in the Appraisal and provide area specific development 
guidelines to supplement those provided in Croydon’s Conservation Area General 
Guidance. Potential enhancement schemes will also be explored.    

3.7 Work has commenced on the review of the Webb Estate and the Upper Woodcote 
Village Conservation Areas CAAMP. An online survey was carried out between 26 
June and 7 August 2023 followed by a “Walk and Talk Tour” on 18 October 2023. All 
feedback is now being analysed and a draft CAAMP will be prepared which will be 
published for public consultation at the beginning of July 2024. At the current time no 
work has commenced on the Broadmore Green Conservation Area CAAMP. 

Statement of Community Involvement 

3.8 The Statement of Community Involvement (SCI) is a document that explains the process 
by which a local authority involves the community and other stakeholders in two key 
processes that affect the spatial development of an area: the formulation of the Local 
Plan and the consideration of planning applications. Legislation requires the SCI to be 
updated every five years. The current SCI was adopted 21 January 2019. It has been 
reviewed to ensure it meets any national regulations, the needs of the community and 
our corporate objectives. A public consultation on a revised version of the SCI will take 
place for 6 weeks. Once the consultation period is complete, responses are analysed 
and consideration given to what changes may be needed to the draft SCI then this will 
be adopted.  



 The Infrastructure Funding Statement (IFS) 

3.9 The IFS for the financial year 2022-2023 was published on the 31 December 2023 as 
required under s216 of the Planning Act 2008 and Regulation 121A of the Community 
Infrastructure Levy (Amendment) (England) (No. 2) Regulations 2019.  

3.10 The IFS is required to: 

• set out how much CIL was unspent from previous financial years, raised in the 
last financial year, or spent/allocated in 2022/23; 

• include a report about planning obligations secured under s106 of the Town and 
Country Planning Act 1990 (as amended) that sets out how much was raised in 
financial terms through planning obligations in the previous financial year, what 
infrastructure was funded during the previous financial year, and how much 
money remains available to support further infrastructure in future years; and 

• contain details of affordable housing and school places secured through 
planning obligations under s106 of the Town and Country Planning Act 1990 
(as amended) during the last financial year. 

3.11 The statement sets out the following in terms of the Community Infrastructure Levy: 

a) A total of £6,654,255 was received from April 2022- March 2023. 
b) A total of £5,323,404 of CIL (not including the Local Meaningful Proportion) was 

unspent at the start of 2022/23. 
c) During 2022/23, £6,400,000 of Borough CIL was spent on the projects and 

infrastructure types on the Council’s Infrastructure List and borough’s capital 
programme, which supports to mitigate the impact of development outlined in the 
Local Plan 2018 and reduces the council’s borrowing to support the borough’s 
capital programme.  

d) A total of £957,582 was spent under the CIL Local Meaningful Proportion. 

e) During 2022/23 a total of £394,622 of CIL was spent on administration of the 
Borough’s CIL charging authority function. 

3.12 The statement sets out the following in terms of planning obligations secured under 
s106 of the Town and Country Planning Act 1990 (as amended): 

a) A total of money under any planning obligations which was received prior 2022/23 
which has not been allocated is £4,418,550.29 

b) A total of £24,944.51 of money secured under s106 agreements was allocated to 
specific projects during 2022/23 but has not yet been spent. 

c) During 2022/23 a total of £1,242,187 of money secured under s106 agreements was 
spent on specific projects across the borough. 

d) 115 new affordable homes were secured through s106 agreements in 2022/23. 
e) A total of £4,910,582.99 was received from developers in 2022/23 who had 

previously entered into a s106 agreement with the council. 

3.13 A copy of the IFS is appended to this report. 

  



4 APPENDICES 

4.1 Appendix A - Infrastructure Funding Statement 2022-23 


