

# The Croydon Monitoring Report Preparing the Croydon Local Plan

*January 2014*

# Preparing the Croydon Local Plan

The table below shows the current status of each element of the Croydon Local Plan:

Document	Status	Comments
Croydon Local Plan: Strategic Policies	<b>Adopted</b> on 22 <sup>nd</sup> April 2013	A partial review of Croydon Local Plan: Strategic Policies will begin in February 2014.
Croydon Local Plan: Detailed Policies and Proposals	Croydon Local Plan: Detailed Policies is at the Preferred and Alternative Options stage.	<b>Consultation</b> on the Detailed Policies (Preferred and Alternative Options) finished in December 2014.  <b>Consultation</b> on the Detailed Proposals (Preferred and Alternative Options) will take place in early 2015

The table below shows the current status of other work related to the Croydon Local Plan that has taken place since publication of the last monitoring report:

Document	Status	Comments
Croydon's Community Infrastructure Levy Charging Schedule	<b>Introduced</b> on 1 <sup>st</sup> April 2013.	-
Croydon Opportunity Area Framework	<b>Adopted</b> by the Mayor as Supplementary Planning Guidance to the London Plan on 16 <sup>th</sup> January 2013.  <b>Adopted</b> as a Supplementary Planning Document to the Croydon Local Plan: Strategic Policies on 22 <sup>nd</sup> April 2013.	-
Conservation Area General Guidance	<b>Adopted</b> as a Supplementary Planning Document on 22 <sup>nd</sup> April 2013.	-
Conservation Area Appraisal and Management Plans: Chatsworth Road, Croham Manor Road, The Waldrons and Wellesley Road (North) Conservation Areas.	<b>Adopted</b> as Supplementary Planning Documents on 22 <sup>nd</sup> April 2013.	-

Conservation Area Appraisal and Management Plans: East India Estate, Norbury Estate, Norwood Grove, St Bernards and Upper Norwood Triangle Conservation Areas	<b>Consultation</b> on the draft Plans took place between 2 <sup>nd</sup> September and 14 <sup>th</sup> October 2013.	<b>Scheduled to be adopted</b> as Supplementary Planning Documents in March 2014, subject Council approval.
Conservation Area Appraisal and Management Plans: Central Croydon, Church Street and Parish Church Conservation Areas	<b>Production of draft Plans</b> have been produced alongside the Old Town Masterplan and will be consulted on between February-March 2014.	<b>Scheduled to be adopted</b> as Supplementary Planning Documents in July 2014, subject to outcome of consultation and Council approval.
Conservation Area Appraisal and Management Plans: Addington Village, Bradmore Green, Beulah Hill, Church Road and Harold Road Conservation Areas and updated Plans for the South Norwood, Webb Estate and Upper Woodcote Village Conservation Areas	<b>Production of draft Plans</b> will take place between December 2013 and July 2014.	<b>Scheduled to be adopted</b> as Supplementary Planning Documents in March 2015, subject to outcome of consultation and Council approval.
Fair Field Masterplan	<b>Adopted</b> as Interim Planning Guidance on 11 <sup>th</sup> March 2013.	-
Old Town Masterplan	<b>Consultation</b> on the Sustainability Appraisal Scoping Report took place between 5 <sup>th</sup> August and 11 <sup>th</sup> September 2013.	<b>Consultation</b> will take place on the draft Old Town Masterplan between February-March 2014.  <b>Scheduled to be adopted</b> as a Supplementary Planning Document in July 2014, subject to outcome of consultation and Council approval.
Infrastructure Delivery Plan	An <b>update</b> of the Infrastructure Delivery Plan took place between September and December 2013	An <b>update</b> was published in December 2013.